IMPROVING PERFORMANCE / LEED® Enhanced Commissioning of the Building Energy Systems

Step One

Owner Designates an Independent
Commissioning Authority (CxA)

Step Two

Owner Develops Owner’s Project . PR
Requirements (OPR) CxA Reviews OPR Owner Updates O

Design Team Develops Basis of
Design (BOD)

. Design Team
CxA Reviews BOD Updates BOD Step Three

CxA Develops and Incorporates
Cx Requirements Into
Construction Documents

CxA Performs Commissioning Design Review of OPR & BOD :
: & Design Documents & Back-Checks Subsequent Submissions::

CxA Reviews Contractor Submittals
for Compliance with OPR & BOD

Step Six Step Five Step Four

CxA Completed a Summary CxA Verifies the Installation and Performance of CxA Develops and Implements
Commissioning Report the Systems to be Commissioned a Commissioning Plan

Develop Installation Inspection Forms
and Systems Performance Test Procedures

Verify Training of Operating Personal

and Building Occupants Perform Installation Inspection and

Systems Performance Tests

Indicates Additional Requirements

Evaluate Results Compared to OPR and BOD e
to Fundamental Commissioning




